


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Muruli H

Srn:PES1UG24CS676

Burndown Chart



EPICs

Spaces / Blood Bank Emergency Matcher

BBEM board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports

Ask AI Search work Filter Group

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
☐	> BBEM-1 Emergency Blood Request Management	Unassigned	MH Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:07	01 Sept 2026, 12:07	None	...
☐	> BBEM-2 Blood Bank Inventory Management	Unassigned	MH Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:12	01 Sept 2026, 12:12	None	...
☐	> BBEM-3 Emergency Donor Matching	Unassigned	MH Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:15	01 Sept 2026, 12:15	None	...

+ Create 3 of 3

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimations reasonably reflected the actual effort required for the user stories. Story points were assigned based on the complexity and amount of work involved. Higher-complexity stories were given higher points, while simpler stories received fewer points. During the sprint, the estimates helped us understand the workload and plan the work accordingly.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance of the functionality. Critical emergency blood-request features were given higher priority because they are essential to the main purpose of the system. The user stories were also organized under relevant Epics to make the backlog easier to manage.

3. How did your simulated sprint align with your plan?

The simulated sprint was organized by selecting the required user stories from the backlog and assigning them to the sprint. The stories were then moved through the workflow from To Do → In Progress → Done. This helped us simulate how the planned work would progress during an actual Agile sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining work changed throughout the sprint. It helped us understand whether the team was progressing at the expected rate and whether the planned workload was manageable within the sprint duration. It also provided an indication of the team's capacity and progress toward completing the sprint goal.

EPICs and User Stories

Spaces / Blood Bank Emergency Matcher

BBEM board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Ask AISearch workFilterGroup

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
	BBEM-1 Emergency Blood Request Management	Unassigned	Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:07	01 Sept 2026, 12:07	None	
	BBEM-4 Submit Emergency Blood Request	Unassigned	Muruli H	High	Done	Unresolved	01 Sept 2026, 12:24	04 Sept 2026, 15:12	None	
	BBEM-5 Check Blood Availability	Unassigned	Muruli H	High	Done	Unresolved	03 Sept 2026, 13:25	05 Sept 2026, 09:05	None	
	BBEM-6 Receive Emergency Blood Request Status	Unassigned	Muruli H	High	Done	Unresolved	03 Sept 2026, 13:30	07 Sept 2026, 15:23	None	
	BBEM-2 Blood Bank Inventory Management	Unassigned	Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:12	01 Sept 2026, 12:12	None	
	BBEM-7 Maintain Blood Bank Inventory	Unassigned	Muruli H	High	Done	Unresolved	03 Sept 2026, 22:35	08 Sept 2026, 18:35	None	
	BBEM-8 Issue Available Blood Units	Unassigned	Muruli H	High	In Progress	Unresolved	03 Sept 2026, 22:37	10 Sept 2026, 08:13	None	
	BBEM-3 Emergency Donor Matching	Unassigned	Muruli H	Medium	To Do	Unresolved	01 Sept 2026, 12:15	01 Sept 2026, 12:15	None	
	BBEM-9 Find Matching Donor	Unassigned	Muruli H	High	Done	Unresolved	03 Sept 2026, 22:39	06 Sept 2026, 09:41	None	
	BBEM-10 Display Matching Donors	Unassigned	Muruli H	Medium	To Do	Unresolved	03 Sept 2026, 22:40	09 Sept 2026, 13:27	None	

+ Create3 of 3